

Suggested Timetable TF2 v.2

Data Collection Period	25. Jan	Data Collection Starts
	30 days	Collection of Data from Constituencies the GAC and CCNSO + Start of Public comment period
	25. Feb	Data Collection Stops
	7 days	Compilation of collected data
Extended PDP Period	02. Mrz	Data Collection Compilation
	25 days	Constituencies work out their positions + Public comment period on Data Collection Compilation
	27. March	Constituency statements + Summary of Public comment period
	10 days	Milestone 1 under discussion
	06. Apr	Milestone 1 finished
	10 days	Milestone 2 under discussion
	16. Apr	Milestone 2 finished
	10 days	Milestone 3 under discussion
	26. Apr	Milestone 3 finished
	10 days	Milestone 4 under discussion
	6. May	Milestone 4 finished
	10 days	Milestone 5 under discussion
	16. May	Milestone 5 finished
	5 days	Task Force prepares Preliminary Report.
	21. May	Preliminary TF Report
	5 days	Final TF Meeting
	26. May	Final TF Report
	20 days	Public comment period
15. June	End Public Comment	
10 days	Preparation of the Final Report for the Council.	
Council Action	25. June	Final Council Report
	10 days	Council Meeting to vote on Final Council Report
	4. July	Council has voted
	5 days	Preparation of Board Report
	9 July	Board Report is submitted to the BoD
Board votes on the Board Report		